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01/14/09 

 

WEST VALLEY CITY, UTAH 

 

RESOLUTION NO._________________     

 

A RESOLUTION AUTHORIZING CHANGE ORDERS 

NO. 1 AND 2 TO THE CONTRACT WITH STAPP 

CONSTRUCTION, INC. FOR THE TERRACE RIDGE 

PARK PROJECT LOCATED AT 6260 WEST 

TERRACE RIDGE DRIVE. 

 

 WHEREAS, West Valley City has contracted with Stapp Construction, Inc. to construct the 

Terrace Ridge Park located at 6260 West Terrace Ridge Drive; and 

 

WHEREAS, there is a need to increase the scope of work in order to complete the project; 

and 

 

 WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is in 

the best interest of the citizens of West Valley City to increase the contract amount in order to 

properly complete the construction of said project; 

  

 NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, Utah 

as follows: 

 

 1. The contract between West Valley City and Stapp Construction, Inc. originally in 

the amount of $395,616.68 for the construction of the Terrace Ridge Park is 

hereby increased in the amount of $13,226 for Change Order No. 1 and 

$31,852.36 for Change Order No. 2. 

 

 2. The City Manager is hereby authorized to execute an appropriate Change Orders 

consistent with this Resolution. 

 

PASSED AND APPROVED this_______day of___________________, 2009. 

 

WEST VALLEY CITY 

 

 

_________________________________ 

MAYOR 

 

ATTEST: 

 

 

 

_____________________________ 
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